Project Charter

Project Charter: Weekly Status Report Generator

Problem

Project managers use 1 to 2 hours each week to write status reports. The data for these reports is already in Jira and GitHub. A tool can collect this data and write the report.

Users

User	Need
Project manager	Runs the tool. Needs a correct report in less time.
Executives and stakeholders	Reads the report. Needs a clear status and a short summary.

Goal for v1

The tool makes a weekly status report from one Jira project in less than 2 minutes.

Approach

- Rules in the code set the RAG status (red, amber, green). The AI does not set it.
- The Claude API writes a short executive summary from the facts only.
- The report shows the reason for the RAG status.

Scope

Version	In scope
v1	Jira only, RAG rules, Claude summary, Markdown and HTML output
v2	GitHub Issues as a second source, the report published to Confluence, and a short Slack message with a link to the report

Out of scope

- Web user interface
- Scheduler
- Email
- More than one project in one report

Deliverables

Deliverable	Location
Python tool (v1.0.0)	GitHub repository
README and sample report	GitHub repository
Charter, RAG rules, AI guardrails, Definition of Done, Definition of Ready, decision log, and lessons learned	Confluence
Data flow, RAG decision tree, and data model	Miro
Epics, user stories, and sprint goals	Jira

Success measures

- The RAG status is correct for all sample data.
- The summary uses only facts from the input. The AI evaluation set shows no facts that are not in the input.
- The tool makes a report in less than 2 minutes.

Tools

Tool	Use
Jira	Data source for v1, and the project backlog
GitHub	Code repository, and data source for v2
Confluence	Charter, rules, guardrails, Definition of Ready, Definition of Done, and decision log.
Miro	Data flow, RAG decision tree, and data model
Python and the Claude API	The tool itself

Method

A hybrid method: a charter for the plan, and short sprints for the build. The sprints use Scrum events (sprint goal, review, retrospective). The method is tailored for a solo project.

Timeline

- Start date: Thursday, October 22, 2026
- Estimate basis: the RAID Log Extractor took 2 days. This project is two to three times larger.
- Sprint 0: Oct 22 (Confluence, Miro, Jira stories)
- Sprint 1: Oct 23 – Oct 24 (Jira connection, data model, metrics)
- Sprint 2: Oct 25 – Oct 26 (RAG rules, Claude summary, Markdown output)
- Sprint 3: Oct 27 (HTML output, README, v1 release)
- Buffer: Oct 28 (only for problems)
- Target v1 release: October 27. Latest v1 release: October 28.
- v2 starts after the v1 release.

Risks

Risk	Response
The AI summary contains a fact that is not in the data.	Send only facts to Claude. Tell Claude to use only these facts. Test with the AI evaluation set.
Each team uses a different meaning of "blocked."	Put the rule for "blocked" in a config file.
The Claude API is not available.	Add an option that makes the report without the summary.
A secret (API key, token, or webhook link) goes into the public repository.	Keep all secrets in a .env file. Do not put this file in Git.

Assumptions

- A Jira Cloud project with sample tickets is available for tests.
- The Claude API is available, and the cost for this project is small.
- The product owner is available each day for decisions and reviews.

Constraints

- One person does the project, with Claude as build support.
- The v1 release is on October 27, and the latest date is October 28.
- The tool reads Jira data only. It does not change Jira data.

Roles

Role	Person

Sponsor, product owner, and project manager	Aswin Guruswamy
Build support	Claude

Approval

Role	Name	Date
Sponsor and product owner	Aswin Guruswamy	Oct 21, 2026