## Project Lessons Learned and Benchmark (v1.0.0)

This page closes the project (SRG-32). It compares the plan with the actual work, lists the lessons for the next project, gives the v2 backlog, and compares the tool with the status-report skill of the operations plugin. The detailed mistakes and rules are in the Lessons Learned Log.

**1. Plan against actual**

| Sprint | Planned days | Actual days | Tickets |
|---|---|---|---|
| Sprint 0: plan | 1 | 2 (Oct 21 evening, Oct 22) | 6 of 6 |
| Sprint 1: Jira connection | 2 | 0.5 (Oct 22) | 7 of 7, 10 points |
| Sprint 2: rules and AI | 2 | 0.5 (Oct 23) | 8 of 8, 16 points |
| Sprint 3: reports and release | 1 | 1 (Oct 23) | 13, with 5 bugs found and fixed |
| Total | 6 (and 1 buffer day) | 4 (Oct 21 evening to Oct 23) | 34 tickets in v1.0.0 |

Sprint 0 took 1 day more than the plan, because the Atlassian connector failed for 3 to 4 hours (I05). Sprints 1 and 2 each took a quarter of the plan. Sprint 3 took 1 day, as planned, but it was done 4 days early.

**2. Compared with the RAID Log Extractor project**

| Item | RAID Log Extractor | Status Report Generator |
|---|---|---|
| Planned | 3 sprints of 2 days (6 days) | 4 sprints (6 days and 1 buffer day) |
| Actual | 2 days | 4 days |
| Actual against plan | About 1/3 | About 2/3 (4 of 6 days), 4 days before the planned release |

Both projects took much less time than the plan. The plans used human-team estimates, but Claude did the build work. The extra time in this project went into governance: Decision Log,

RAID Log, sprint reviews, CI, and 2 technical reviews.

**Rule for the next project:** estimate in half-days. Plan the build at about 1/3 of a human-team estimate. Plan the reviews and the product owner checks separately, because they need the person.

### 3. What went well

- The planning gave a clear structure: charter, Definition of Ready, Definition of Done, and a Decision Log from day 1.
- Rules set the status, and the AI only explains it. The AI evaluation set found a real gap (SRG-38) before the release.
- Automation saved time: CI on each pull request, a ship script, and the connectors for Jira and Confluence.
- The product owner learned the Git and pull request work in practice, through about 6 pull requests. After that, the repeated steps were automated.
- The technical review after Sprint 2 found 3 bugs and 1 guardrail gap. Each one got a test and a prevention rule.

### 4. What did not go well

- The Atlassian connector failed on Oct 22, and 3 to 4 hours were lost (I05).
- Tickets went to Done before a technical review. The Sprint 2 review then found bugs in Done work (L01 to L12).
- Decisions and rule pages fell behind the code in Sprint 2 (L08, L09).
- The Confluence space could not be shared for public viewing on the free plan. The public record became PDF copies in docs/ (D32).
- A Jira status move failed with no check, and work started before In Progress (L13).
- The first real AI run came only at the end. It found 2 problems that the evaluation set did not find: free-text JSON broke on quotes in real titles, and the model's thinking used the output limit. The first fix also used an API feature that the model does not support (L15, L16, SRG-40).

### 5. What to change in the next project

1. Use the D39 rules from the start: merge first, then Done; one ticket for each commit; at most 2 tickets In Progress; decisions in the log before Review; a rule change also changes its page.
2. Do a short technical review before Done, not after the sprint.
3. Run the AI evaluation set before an AI ticket goes to Review (L14).
4. Check the result of each tool call that changes a status (L13).
5. Plan the public documents (README, docs/) from Sprint 0.

6. Learn CI/CD as a planned item, with a short explainer page (action A6).
7. Run the AI on real data in the sprint that adds the AI. Read the current API documentation for the model before using a feature (L15, L16).

### 6. v2 backlog

| Item | Why |
|---|---|
| GitHub Issues as a second data source | The TicketSource interface (D01) is ready for it. |
| Confluence output | Teams read the report where they work. |
| Slack message | A short status line with a link to the report. |
| Stuck-work rule | A ticket with no move for N days is at risk. |
| Company-managed project test | R07: other status names and fields. |
| Flag and label history | R10: the blocked count for an earlier week. |
| Project-start rule for "closed fewer than opened" | From the benchmark: in the first weeks, all tickets are new, so this rule gives Amber in a healthy week. |
| Risks and decisions section | From the benchmark: the skill report had them. Read them from the RAID Log. |

### 7. RAID Log review

Reviewed on Oct 23 (RAID Log v11). Closed: R01, R02, R03, R04, R05, R08, R09, A01, A03, I06. Moved to v2: R07, R10. Open until the release: R06, A02.

### 8. Benchmark: the tool against the status-report skill

Both reports describe SRG, week Oct 19 to Oct 25, 2026. The skill report was made on Oct 23 from the Jira data through the connector. The tool report comes from the real run (SRG-30).

| Item | Status Report Generator (tool) | status-report skill (operations plugin) |
|---|---|---|
| Status method | Fixed rules in config.yaml. The same week always gets the same status. The real run gave Amber, because the team closed 30 and opened | Judgment by the AI. It gave Green ("On Track"), because 27 of 33 tickets are done and the work is ahead of plan. |

| | | |
|---|---|---|
| | 34 tickets, as the benchmark expected. | |
| Accuracy of the numbers | Counts from the status history at the end of the week. A report for an earlier week shows that week. The real run numbers were correct against Jira (30 closed, 4 open). | Counts from today's status. Correct for this week, but a report for an earlier week shows today's numbers. |
| Guardrails | The AI gets only facts, no names. The tool checks the answer (keys, status, negation, soft words) and removes a bad text. | No answer check. The report used facts from the conversation that are not in Jira ("2 days ahead of the plan"), and it added a date that nobody set ("Run on Oct 24"). |
| Content | Numbers, matrix, blocked, overdue, closed, next week, all tickets. | Also accomplishments, risks, and decisions needed. Easier to read for an executive. |
| Time to make | 4.5 seconds for 34 tickets with the AI summary (2.9 to 7.7 seconds in the 3 real runs). No person is needed during the run. AI cost: less than US$0.01. | About 20 seconds of work in an AI session, but each run needs a person in a chat and the connector. |

**Result:** the tool is repeatable and checked, and it is correct for earlier weeks. The skill gives a richer report for an executive, but its status is a judgment and it can add facts. The "closed fewer than opened" rule needs a change for the start of a project (v2).

### Related pages

- Lessons Learned Log
- Decision Log
- RAID Log