Sprint 0 Review and Retrospective

Sprint goal: Plan the project and set up the tools.
Dates: Planned Oct 22. Actual Oct 21 to Oct 22. The sprint started one day early.
Result: The team met the goal.

Ticket	Work	Result
SRG-2	Project Charter	Done
SRG-8	Governance pages	Done
SRG-9	RAG Rules	Done
SRG-10	AI Guardrails	Done
SRG-11	Miro board	Done
SRG-12	Jira setup	Done

Retrospective

Question	Answer
What went well?	The planning went well. I learned a lot about tool connections.
What did not go well?	The Atlassian connection for Claude failed. I lost 3 to 4 hours on it (RAID I05).
What will I change?	Give each ticket a clear structure before the work starts.

Actions for Sprint 1

ID	Action	Owner
A1	Start each ticket with a short brief: goal, steps, and done check.	Claude

A2	If a connection fails for more than 1 minute, do the work by hand.	Aswin and Claude
A3	Check the status of the actions at the Sprint 1 review.	Aswin

---