Sprint 1 Review and Retrospective

Sprint goal: The tool reads the Jira tickets for one week and calculates the weekly numbers.

Dates: Planned Oct 23 to Oct 24 (2 days). Actual Oct 22 (same day as Sprint 0).

Result: The team met the goal. 7 of 7 tickets done, 10 story points.

Delivered

Ticket	Work	Pull request	Result
SRG-15	GitHub repository and base files	#1	Done
SRG-16	CI: secret scan, style check, unit tests. Main branch protected.	#2	Done
SRG-14	Jira token (read only) and Claude API key in .env	-	Done
SRG-17	Team names in config.yaml with clear errors	#4	Done
SRG-13	Read tickets from Jira (GET only)	#5	Done
SRG-18	status-report command	#6	Done
SRG-19	Weekly numbers	#7	Done

Retrospective

Question	Answer
What went well?	The MCP connections worked well. I can now use Git commands with more skill.
What did not go well?	Nothing in particular. Some steps repeat for each ticket.

What will I change?	Six pull requests gave enough practice. Claude automates the repeated steps from Sprint 2.

Findings

- The built-in Python on a Mac is 3.9. The README now says to install 3.11 or newer.
- A scoped Jira token works only through api.atlassian.com. The tool changes the address by itself.
- A test found a bug before the merge (overdue in the current week). The CI stopped the commit, as planned (D24).

Actions for Sprint 2

ID	Action	Owner
A4	Automate the repeated steps after the product owner approves (see D31).	Claude
A5	Keep the product owner approval before each merge and each Done.	Aswin