Sprint 2 Review and Retrospective

Sprint goal: The tool sets each ticket and project status, and it writes an AI summary from facts only.

Dates: Planned Oct 25 to Oct 26 (2 days). Actual Oct 23 (about 0.5 day).

Result: The team met the goal. 8 of 8 tickets done, 16 story points. 436 tests. AI evaluation set: 5 of 5 passed (4,408 tokens).

Delivered

Ticket	Work	Pull request
SRG-33	Sprint 1 review fixes: data source interface, week filter, token fallback, README, stand-up, RAID	#8
SRG-20	Ticket status: Black, Red, Amber, Green. Amber by status category.	#9
SRG-21	Priority matrix and project status with a reason	#10
SRG-22	Random generator: 300 weeks with survival checks, saved failures	#11
SRG-23	AI summary from facts only, with answer checks	#12
SRG-25	Report without AI and on API failure	#13
SRG-26	Option to hide ticket titles from the AI	#14
SRG-24	AI evaluation set (5 sample weeks)	#15

Retrospective

Question	Answer

What went well?	The automation (D31) saved time. One approval covered 8 tickets.
What did not go well?	The Confluence space cannot be public on the Free plan (D32). Old branches needed a manual delete.
What will I change?	Learn more about CI/CD.

Findings

- Stacked pull requests worked: each branch built on the one before it, and the merges ran in order.
- The random tests caught a rule broken on purpose in 125 of 300 weeks.
- A test found that a wrong expected result in a test, not the code, was the problem (SRG-21). The CI stopped the commit before the push.
- The token limit of 2000 was too small. It is now 8000 for each run.

Actions for Sprint 3

ID	Action	Owner
A6	Write a short page that explains the CI/CD of this project, with the real pull requests as examples.	Claude
A7	Add the CD part in SRG-31: a GitHub Actions workflow that makes the v1.0.0 release from the tag.	Claude
A8	Automatic branch delete is on, so no manual cleanup.	Done

Addendum: technical review (Oct 23, 2026)

The product owner asked for a second review of Sprint 2: the code, the tickets against their acceptance criteria, and the process against the SOPs. The review counts as part of this retrospective.

Area	Result

Bugs	3 bugs and 1 guardrail gap: SRG-34 (S2, AI answer "not Red" passed), SRG-35 (S3, Markdown escaping), SRG-36 (S4, reason length).
Acceptance criteria	6 of 8 tickets fully met. SRG-23 sends more facts to the AI than its AC lists (safe, but the documents differ). SRG-26 code was committed under SRG-23.
Process	Done before merge; mixed commits; 8 tickets In Progress at once; 6 decisions not logged; rule pages and RAID Log not updated.
Standards	One Python version in CI; no Dependabot; actions pinned by tag.

What went well (added)

- The review found the gaps before the release, not after it.

What did not go well (added)

- Speed came before checks: the automation moved fast, but the governance pages did not move with the code.
- The tests checked that output exists, not that it is correct in form.

What will change

- The prevention rules in D39 apply from Sprint 3.
- Each finding, its cause, and its rule are in the Lessons Learned Log (L01 to L12).
- Fixes: SRG-34, SRG-35, SRG-36 (bugs) and SRG-37 (documents, decisions, RAID, CI).