Sprint 3 Review and Retrospective

Sprint goal: The tool makes the Markdown and HTML reports, and v1.0.0 is released.

Dates: planned Oct 27 (1 day). Actual: Oct 23 (1 day), 4 days before the plan.

1. What the sprint delivered

Ticket	Result
SRG-34, SRG-35, SRG-36, SRG-37	Fixes from the Sprint 2 technical review: status negation, safe Markdown text, short reason, CI on 3 Python versions, pinned actions, Dependabot.
SRG-38	Soft words such as "on track" removed in a week that is not Green. Found by the AI evaluation set.
SRG-27	Markdown report in the agreed order, with marks and words for each status.
SRG-28	HTML report: one file, same content as the Markdown, phone and black-and-white print.
SRG-29	Full README, sample report from made-up data, docs index.
SRG-39	3 Dependabot updates for GitHub Actions, checked and merged one at a time.
SRG-30	Real run against this project: correct numbers, 4.5 seconds, AI summary done (run 3).
SRG-40	AI answer with structured outputs, low thinking effort, and reasons in each warning. Found by the real run.
SRG-31	Release workflow (CD), version 1.0.0, release notes. "Go" given on Oct 23.
SRG-32	Project lessons learned and benchmark page. RAID Log review.

2. Numbers

- Pull requests #16 to #28 merged. CI green on main for Python 3.11, 3.12, and 3.13.
- Tests: 607. AI evaluation set: 6 of 6.
- Decisions D40 to D51. Lessons L13 to L16.
- Bugs found in the sprint: 5 (SRG-34, SRG-35, SRG-36, SRG-38, SRG-40). All fixed before the release.

3. Review checklist (D39)

- Tickets: each ticket has a merge, a Jira comment, and Done after approval.
- Decision Log: D40 to D51 added.
- RAID Log: v11, reviewed at the project close.
- Rule pages: RAG Rules v3, AI Guardrails v7.
- README: complete for v1.0.0.

4. Retrospective

To be added from the product owner: what went well, what did not go well, and what to change.

Related pages

- Project Lessons Learned and Benchmark (v1.0.0)
- Lessons Learned Log