# Project Charter

Confluence page version 4 · Copy for release v1.0.0 · October 24, 2026

## Problem

Project managers use 1 to 2 hours each week to write status reports. The data for these reports is already in Jira and GitHub. A tool can collect this data and write the report.

## Users

| User | Need |
|---|---|
| Project manager | Runs the tool. Needs a correct report in less time. |
| Executives and stakeholders | Reads the report. Needs a clear status and a short summary. |

## Goal for v1

The tool makes a weekly status report from one Jira project in less than 2 minutes.

## Approach

- Rules in the code set the RAG status (red, amber, green). The AI does not set it.
- The Claude API writes a short executive summary from the facts only.
- The report shows the reason for the RAG status.

## Scope

| Version | In scope |
|---|---|
| v1 | Jira only, RAG rules, Claude summary, Markdown and HTML output |
| v2 | GitHub Issues as a second source, the report published to Confluence, and a short Slack message with a link to the report |

## Out of scope

- Web user interface
- Scheduler
- Email
- More than one project in one report

## Deliverables

| Deliverable | Location |
|---|---|
| Python tool (v1.0.0) | GitHub repository |
| README and sample report | GitHub repository |
| Charter, RAG rules, AI guardrails, Definition of Done, Definition of Ready, decision log, and lessons learned | Confluence (public PDF copies at v1.0.0 in the docs/ folder of the GitHub repository) |
| Data flow, RAG decision tree, and data model | Miro |
| Epics, user stories, and sprint goals | Jira |

## Success measures

- The RAG status is correct for all sample data.
- The summary uses only facts from the input. The AI evaluation set shows no facts that are not in the input.
- The tool makes a report in less than 2 minutes.

## Tools

| Tool | Use |
|---|---|
| Jira | Data source for v1, and the project backlog |
| GitHub | Code repository, and data source for v2 |
| Confluence | Charter, rules, guardrails, Definition of Ready, Definition of Done, and decision log. |
| Miro | Data flow, RAG decision tree, and data model |
| Python and the Claude API | The tool itself |

## Method

A hybrid method: a charter for the plan, and short sprints for the build. The sprints use Scrum events (sprint goal, review, retrospective). The method is tailored for a solo project.

## Timeline

- Start date: Thursday, October 22, 2026
- Estimate basis: the RAID Log Extractor took 2 days. This project is two to three times larger.
- Sprint 0: Oct 22 (Confluence, Miro, Jira stories)
- Sprint 1: Oct 23 – Oct 24 (Jira connection, data model, metrics)
- Sprint 2: Oct 25 – Oct 26 (RAG rules, Claude summary, Markdown output)
- Sprint 3: Oct 27 (HTML output, README, v1 release)
- Buffer: Oct 28 (only for problems)
- Target v1 release: October 27. Latest v1 release: October 28.
- v2 starts after the v1 release.

## Outcome at v1.0.0

This charter is the approved baseline of Oct 21, 2026. The results below show the actual work. The plan above stays as it was approved.

| Item | Plan | Actual |
|---|---|---|
| Release v1.0.0 | Oct 27 (latest Oct 28) | Oct 24, 3 days before the target |
| Work days | 6 and 1 buffer day | 4 (Oct 21 evening to Oct 24). The buffer day was not used. |
| Success measure: correct RAG status | Correct for all sample data | Met: 609 tests and 300 random weeks pass. The real run status agreed with the rules. |
| Success measure: facts only | No made-up facts in the evaluation set | Met: evaluation set 6 of 6. Answer checks remove a text that breaks a rule. |
| Success measure: speed | Less than 2 minutes | Met: 4.5 seconds for 34 tickets, with the AI summary. |
| Scope | v1: Jira, RAG rules, Claude summary, Markdown and HTML | As planned. The v2 backlog is on the Project Lessons Learned and Benchmark page. |

## Risks

| Risk | Response |
|---|---|
| The AI summary contains a fact that is not in the data. | Send only facts to Claude. Tell Claude to use only these facts. Test with the AI evaluation set. |
| Each team uses a different meaning of "blocked." | Put the rule for "blocked" in a config file. |
| The Claude API is not available. | Add an option that makes the report without the summary. |
| A secret (API key, token, or webhook link) goes into the public repository. | Keep all secrets in a .env file. Do not put this file in Git. |

## Assumptions

- A Jira Cloud project with sample tickets is available for tests.
- The Claude API is available, and the cost for this project is small.
- The product owner is available each day for decisions and reviews.

## Constraints

- One person does the project, with Claude as build support.
- The v1 release is on October 27, and the latest date is October 28.
- The tool reads Jira data only. It does not change Jira data.

## Roles

| Role | Person |
|---|---|
| Sponsor, product owner, and project manager | Aswin Guruswamy |
| Build support | Claude |

## Approval

| Role | Name | Date |
|---|---|---|
| Sponsor and product owner | Aswin Guruswamy | October 21, 2026 |