RAG Rules

Confluence page version 4 · Copy for release v1.0.0 · October 24, 2026

1. Purpose

This page explains how the tool sets the status of each ticket and of the project. The file config.yaml is the source of the rules. This page only explains them (D11). If this page and config.yaml are different, config.yaml is correct.

2. What the tool counts

Item	Rule	Decision
Work types	Story, Task, and Bug only. Epics and subtasks are not counted, because they describe the same work again.	D23
Closed	A ticket is closed on the date when it moved into a status in the Done category. The Resolved date is only a second check.	D19
Opened	A ticket is opened on its created date.	D19
Blocked	The method is set in config.yaml: the Blocked status, the flag, the label "blocked", or more than one. This project uses the Blocked status.	D14
Week	Monday 00:00 to Sunday 23:59 in the local time zone.	-

3. Ticket status

The tool checks each open ticket in this order. The first rule that is true sets the status. Done tickets get no status.

Order	Status	Rule	Example
1	BLACK	The ticket is overdue: the due date has passed. For a finished week, a ticket due on or before Sunday and still open is overdue. For the current week, a ticket due before today is overdue.	Due Oct 20, still In Progress on Oct 22.
2	RED	The ticket is blocked and not overdue.	In the Blocked status, due Oct 25.
3	AMBER	The ticket is due today or in the next 2 days (`amber_window_days`), and it is still in a status of the To Do category (`amber_status_category`). The category works for each team's status names, for example "Backlog" (D33).	Due Oct 23, still in To Do on Oct 22.
4	GREEN	All other open tickets.	Due Oct 23, In Progress on Oct 22.

> Why amber needs "still in To Do": most people finish work near the due date. Work in progress near its due date is normal. Amber shows only work that is due soon and not started, so the report does not show amber every week (D22).

4. Priority matrix

The tool changes the Jira priority name into P1 to P5. The match is in config.yaml, because some companies change the names.

Level	Jira name (default)
P1	Highest
P2	High
P3	Medium
P4	Low
P5	Lowest

The report shows a matrix with the count of tickets for each status and priority. The report also has an **Unmapped** column for tickets whose priority is not in `priority_map` (D34). Example:

Status	P1	P2	P3	P4	P5	Unmapped
Black	0	0	0	0	0	0
Red	1	0	0	0	1	0
Amber	0	5	6	0	0	0
Green	0	0	0	10	0	0

5. Project status

The project status is one colour at the top of the report. It uses only red, amber, and green. A black ticket counts as red for these rules. The tool checks the rules in this order.

Project status	Rule
RED	One or more P1 or P2 tickets are red or black.
AMBER	One or more P3 to P5 tickets are red or black, or one or more P1 or P2 tickets are amber, or the team closed fewer tickets than it opened.
GREEN	None of the above.

Worked examples

Week	Project status	Reason text in the report
The matrix above	Red	Red: 1 P1 ticket is blocked (SRG-12).
Only the P5 red ticket and the amber tickets	Amber	Amber: 1 P5 ticket is blocked (SRG-30); 5 P2 tickets are due soon and not started (SRG-20, SRG-21, SRG-22, and 2 more).
All open tickets green; 8 closed, 5 opened	Green	Green: No blocked, overdue, or at-risk tickets.
40 blocked P1 tickets	Red	Red: 40 P1 tickets are blocked (SRG-1, SRG-2, SRG-3, and 37 more).

Each part of the reason names at most 3 ticket keys, then "and N more". The counts stay exact, and the "All tickets" table in the report lists each ticket (D43). Parts are in this order: high-priority red or black, other red or black, high-priority amber, then closed fewer than opened.

6. Special cases

Case	Rule
No due date	The ticket can be red or green, but never black or amber.

Case	Rule
Blocked and overdue	Black, because black is checked first.
Unknown priority name	The ticket is in the Unmapped column, and the report shows a warning. For the project status it counts as a lower priority, not as P1 or P2 (D34). The ticket is not lost.
Empty week (no open tickets)	Green, with the reason "No open tickets."
Done tickets	No status. They count only in "closed this week."

7. Settings in config.yaml

Setting	Default	Use
work_types	Story, Task, Bug	Work types to count
priority_map	Highest=P1 to Lowest=P5	Match of Jira names to P1 to P5
blocked_method	[status]	A list with one or more of: status, flag, label
amber_window_days	2	Days before the due date for amber
amber_status_category	To Do	Status category for amber: To Do or In Progress (D33)
high_priorities	P1, P2	Priorities that make the project red
timezone	Local time zone	Week limits
hide_titles_from_ai	false	Privacy option (D25)
max_tokens_per_run	8000	Cost limit for each run, input and output tokens (D25, D37)

8. Requirements

Area	Requirement
Speed	The tool makes a report in less than 2 minutes for a project with up to 500 tickets. Verified: 4.5 seconds for 34 real tickets with the AI summary (SRG-30). The random tests use weeks of up to 250 tickets.
Platform	Python 3.11 or newer.
Security	The tool only reads Jira and never changes Jira data. Secrets stay in .env and never go into Git.
Privacy	Ticket titles can be hidden from the AI. Descriptions and comments never go to the AI.
Cost	A token limit for each run is set in config.yaml. The README shows the expected cost. No fixed amount in dollars is on this page, because prices change.
Reliability	If the AI is not available, the tool still makes the full report without the summary.
Accessibility	The report writes each status as a word next to the colour mark. The HTML report also gives each status a shape, so it stays clear in black-and-white print (D46).

9. Related decisions

D11, D14, D19, D21, D22, D23, D25, D27, D33, D34, D37, D43, D46. See the Decision Log.