# Sprint 2 Review and Retrospective

Confluence page version 2 · Copy for release v1.0.0 · October 24, 2026

**Sprint goal:** The tool sets each ticket and project status, and it writes an AI summary from facts only.

**Dates:** Planned Oct 25 to Oct 26 (2 days). Actual Oct 23 (about 0.5 day).

**Result:** The team met the goal. 8 of 8 tickets done, 16 story points. 436 tests. AI evaluation set: 5 of 5 passed (4,408 tokens).

## Delivered

| Ticket | Work | Pull request |
|---|---|---|
| SRG-33 | Sprint 1 review fixes: data source interface, week filter, token fallback, README, stand-up, RAID | #8 |
| SRG-20 | Ticket status: Black, Red, Amber, Green. Amber by status category. | #9 |
| SRG-21 | Priority matrix and project status with a reason | #10 |
| SRG-22 | Random generator: 300 weeks with survival checks, saved failures | #11 |
| SRG-23 | AI summary from facts only, with answer checks | #12 |
| SRG-25 | Report without AI and on API failure | #13 |
| SRG-26 | Option to hide ticket titles from the AI | #14 |
| SRG-24 | AI evaluation set (5 sample weeks) | #15 |

## Retrospective

| Question | Answer |
|---|---|
| What went well? | The automation (D31) saved time. One approval covered 8 tickets. |
| What did not go well? | The Confluence space cannot be public on the Free plan (D32). Old branches needed a manual delete. |
| What will I change? | Learn more about CI/CD. |

## Findings

- Stacked pull requests worked: each branch built on the one before it, and the merges ran in order.
- The random tests caught a rule broken on purpose in 125 of 300 weeks.
- A test found that a wrong expected result in a test, not the code, was the problem (SRG-21). The CI stopped the commit before the push.
- The token limit of 2000 was too small. It is now 8000 for each run.

## Actions for Sprint 3

| ID | Action | Owner |
|---|---|---|
| A6 | Write a short page that explains the CI/CD of this project, with the real pull requests as examples. | Claude |
| A7 | Add the CD part in SRG-31: a GitHub Actions workflow that makes the v1.0.0 release from the tag. | Claude |
| A8 | Automatic branch delete is on, so no manual cleanup. | Done |

## Addendum: technical review (Oct 23, 2026)

The product owner asked for a second review of Sprint 2: the code, the tickets against their acceptance criteria, and the process against the SOPs. The review counts as part of this retrospective.

| Area | Result |
|---|---|
| Bugs | 3 bugs and 1 guardrail gap: SRG-34 (S2, AI answer "not Red" passed), SRG-35 (S3, Markdown escaping), SRG-36 (S4, reason length). |
| Acceptance criteria | 6 of 8 tickets fully met. SRG-23 sends more facts to the AI than its AC lists (safe, but the documents differ). SRG-26 code was committed under SRG-23. |
| Process | Done before merge; mixed commits; 8 tickets In Progress at once; 6 decisions not logged; rule pages and RAID Log not updated. |
| Standards | One Python version in CI; no Dependabot; actions pinned by tag. |

### What went well (added)

- The review found the gaps before the release, not after it.

### What did not go well (added)

- Speed came before checks: the automation moved fast, but the governance pages did not move with the code.
- The tests checked that output exists, not that it is correct in form.

### What will change

- The prevention rules in D39 apply from Sprint 3.
- Each finding, its cause, and its rule are in the Lessons Learned Log (L01 to L12).
- Fixes: SRG-34, SRG-35, SRG-36 (bugs) and SRG-37 (documents, decisions, RAID, CI).