RAID Log

Confluence page version 13 · Copy for release v1.0.0 · October 24, 2026

This page records the risks, assumptions, issues, and dependencies of the project. The product owner reviews it in each sprint review. Add new items when they come up. Do not delete closed items. Change their status to "Closed."

> Scales: Probability and Impact use Low, Medium, or High. The owner for all items is Aswin Guruswamy unless the item says otherwise.

Risks

ID	Risk	Probability	Impact	Response	Status
R01	The AI summary contains a fact that is not in the data.	Medium	High	Send only facts to Claude. Tell Claude to use only these facts. Test with the AI evaluation set (D12). Result: answer checks for keys, form, status, negation, and soft words (D36, D41, D44). Structured outputs give the agreed form (D50). Evaluation set 6 of 6 on Oct 24.	CLOSED
R02	The tool shows green when the real status is red, because it reads the wrong field or status.	Medium	High	Use the Done status date (D19). Make the blocked rule configurable (D14). Test with planned and random scenarios (D18).	CLOSED
R03	A secret goes into the public repository.	Low	High	Keep secrets in .env. Exclude .env in .gitignore. Run a secret scan in CI (D24). Result: the secret scan passed on each pull request (#1 to #28). No secret in the history.	CLOSED
R04	Ticket titles with confidential data go to the Claude API.	Medium	Medium	Option to hide titles from the AI (D25). Done in SRG-26, with a test and an evaluation sample.	CLOSED
R05	The Claude API cost is higher than expected.	Low	Low	Set a maximum number of tokens for each run (D25). Result: the real run on Oct 24 used 2,679 tokens (2,543 input, 136 output), less than US$0.01 (README). The limit is 8,000 tokens for each run (D37). The answer can use at most 2,000 of them (D51).	CLOSED
R06	The schedule slips because each step includes a discussion.	Medium	Medium	One buffer day (Oct 28). Track plan against actual in the Decision Log. Sprint 1 review (Oct 22): 1.5 days ahead. Sprint 2 review (Oct 23): 2 days ahead. Result: v1.0.0 released on Oct 24, 3 days before the target. The buffer day was not used.	CLOSED

ID	Risk	Probability	Impact	Response	Status
R07	The tool works on team-managed projects but fails on company-managed projects.	Medium	Medium	State the limit in the README. Test company-managed projects in v2 (D17).	MOVED TO V2
R08	The Jira search does not send the full status history for a ticket. Then the closed date and the days blocked are wrong.	Low	High	The client reads the full history of a ticket when the search sends only part of it. The Resolved date is the second check (D19). Result: the real run on Oct 23 (SRG-30) gave the correct closed count (30 of 30), checked against Jira.	CLOSED
R09	The AI summary softens or changes the project status (for example "not Red"), and the answer check does not see it.	Medium	High	Found in the Sprint 2 review. Fixed in SRG-34 (negation, D41) and SRG-38 (soft words anywhere, D44). Evaluation set 6 of 6.	CLOSED
R10	For the flag and label methods, the tool uses today's value, not the value at the end of the week. A report for an earlier week can then show a wrong blocked count.	Medium	Low	This project uses the Blocked status, which has a history (D14). State the limit in the README. Read the flag and label history in v2.	MOVED TO V2

Assumptions

ID	Assumption	If it is false	Status
A01	The Claude API is available, and the cost for this project is small.	Use the option that makes the report without the summary.	CLOSED
A02	The product owner is available each day for decisions and reviews.	Tickets stay in Review. The schedule uses the buffer day. Result: the assumption held until the v1.0.0 release.	CLOSED
A03	Simulated data is sufficient to test the logic. One real run against SRG is sufficient to test the connection.	Make a small test project (v2).	CLOSED

Issues

ID	Issue	Action	Status
I01	The Atlassian connector cannot make Jira projects, board columns, fields, or workflows.	The product owner does these steps by hand. Claude gives the steps and checks the result.	CLOSED
I02	The Development field was removed from the work types by mistake.	The product owner adds it back to Story, Task, and Bug (D24).	CLOSED

ID	Issue	Action	Status
I03	The connector uses the product owner's account, so a Jira rule cannot stop Claude from moving a ticket to Done.	Work rule: Claude moves tickets only as far as Review (D15).	CLOSED
I04	The new team-managed Jira has no Releases switch under Features, so the Fix versions field and the Releases page do not show on the screen. The release v1.0.0 and the Fix version on all 34 tickets exist (checked through the connector).	The product owner made the saved filter "Release v1.0.0" (project = SRG AND fixVersion = "v1.0.0"). Claude releases the version through the connector in SRG-31.	CLOSED
I05	The Atlassian connector for Claude stopped working on Oct 22. Authorization shows a blank page.	Work by hand (copy and paste). Support request sent to Anthropic. The connector worked again later on Oct 22.	CLOSED
I06	The Sprint 2 technical review found 3 bugs and 1 guardrail gap after the tickets were Done: SRG-34 (S2), SRG-35 (S3), SRG-36 (S4).	Fixed in Sprint 3: SRG-34, SRG-35, SRG-36 (and SRG-38, found by the evaluation run). Causes and prevention rules: Lessons Learned Log (L01 to L16) and D39.	CLOSED

Dependencies

ID	Dependency	Needed for	Status
DP01	Jira API token for the product owner's account	Sprint 1: read tickets	CLOSED
DP02	Claude API key with a budget limit	Sprint 2: AI summary	CLOSED
DP03	GitHub repository under the account aswinguruswamy	Sprint 1: all code	CLOSED
DP04	Miro account and board	Sprint 0: data flow and decision tree	CLOSED
DP05	Atlassian connector in Claude	All Confluence and Jira work by Claude	CLOSED

Related pages

- Project Charter
- Decision Log