Sprint 3 Review and Retrospective

Confluence page version 4 · Copy for release v1.0.0 · October 24, 2026

Sprint goal: The tool makes the Markdown and HTML reports, and v1.0.0 is released.

Dates: planned Oct 27 (1 day). Actual: Oct 23 to Oct 24 (about 1 day of work), with the release on Oct 24, 3 days before the target.

1. What the sprint delivered

Ticket	Result
SRG-34, SRG-35, SRG-36, SRG-37	Fixes from the Sprint 2 technical review: status negation, safe Markdown text, short reason, CI on 3 Python versions, pinned actions, Dependabot.
SRG-38	Soft words such as "on track" removed in a week that is not Green. Found by the AI evaluation set.
SRG-27	Markdown report in the agreed order, with marks and words for each status.
SRG-28	HTML report: one file, same content as the Markdown, phone and black-and-white print.
SRG-29	Full README, sample report from made-up data, docs index.
SRG-39	3 Dependabot updates for GitHub Actions, checked and merged one at a time.
SRG-30	Real run against this project: correct numbers, 4.5 seconds, AI summary done (run 3).
SRG-40	AI answer with structured outputs, low thinking effort, and reasons in each warning. Found by the real run.
SRG-31	Release workflow (CD), version 1.0.0, release notes, Confluence PDFs in docs/. "Go" given on Oct 23. Released on Oct 24.
SRG-32	Project lessons learned and benchmark page. RAID Log review.

2. Numbers

- Pull requests #16 to #26 and #28 merged in the sprint; #27 (release) merged at the release. CI green on main for Python 3.11, 3.12, and 3.13.
- Tests: 609. AI evaluation set: 6 of 6. Real runs: 3 (the third one passed all checks).
- Decisions D40 to D51. Lessons L13 to L18.
- Bugs found in the sprint: 5 (SRG-34, SRG-35, SRG-36, SRG-38, SRG-40). All fixed before the release.

3. Review checklist (D39)

- Tickets: each ticket has a merge, a Jira comment, and Done after approval.
- Decision Log: D40 to D51 added.
- RAID Log: v13, reviewed at the project close. R06 and A02 closed at the release.
- Rule pages: RAG Rules v4, AI Guardrails v8.
- README: complete for v1.0.0.

4. Retrospective

Question	Answer
What went well?	In the end, everything came out well. The release is complete and 3 days early.

Question	Answer
What did not go well?	The AI summary needed many reruns: 5 evaluation runs and 3 real runs. Each failure needed a fix and a new run (SRG-38, SRG-40; L14 to L16).
What will I change?	Guide the AI better with skills: put the project rules and the AI checks into a skill that Claude follows for each ticket.

Actions for the next project

ID	Action	Owner
A9	Make a delivery skill for Claude: ticket brief, the In Progress check, one branch for each ticket, decisions and rule pages before Review, merge first and then Done (D29, D31, D39).	Claude makes it; Aswin approves
A10	Put an AI feature checklist in the skill: read the current API documentation for the model, use structured output, show the reason in each warning, run the evaluation set before Review, and run once on real data in the same sprint (L14 to L16).	Claude
A11	Add a manual GitHub Actions job that runs the AI evaluation set with the API key as a GitHub secret, so the check does not need the Mac (v2).	Claude

Status of the Sprint 2 actions

A6 (CI/CD explainer page): done, "CI/CD in This Project". A7 (release workflow from the tag): done in SRG-31. A8 (automatic branch delete): done.

Related pages

- Project Lessons Learned and Benchmark (v1.0.0)
- Lessons Learned Log